

PKI - Task #12294

Market Trial 2020 (Chiba Bank)

11/12/2019 12:32 AM - William Hamlin

Status:	New	Start date:	11/01/2019
Priority:	High	Due date:	02/03/2020
Assignee:	William Hamlin	% Done:	0%
Category:	Ticket	Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Type:		Category:	
Description			
Market trial Planning			
Changes from Experiment1 (Discovery[App and Hardware])			
Schedule			
Resources			
Feasibility confirmation			

History

#1 - 11/12/2019 12:39 AM - William Hamlin

- Start date changed from 11/12/2019 to 11/01/2019