

PKI - Task #12295

Architecture changes

11/12/2019 12:38 AM - William Hamlin

<b>Status:</b>	In Progress	<b>Start date:</b>	11/01/2019
<b>Priority:</b>	High	<b>Due date:</b>	01/31/2020
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Type:</b>		<b>Category:</b>	
<b>Description</b>			
Due to having to plan PKI, architecture changes need to be defined.			

History

#1 - 11/12/2019 12:40 AM - William Hamlin

- Parent task deleted (#12271)